Energy Efficiency and Conservation Block Grant - Quarterly Update “

Funding Amount: $ 868,200 Current Balance: $ 742,970

Dollars Spent by

Quarter Ending City Facility Project Update Quarter
95% of HVAC plans completed, Ball Field Lighting
June 30, 2010|Design In Process $ 38,230
90% of HVAC plans completed, Ball Field Lighting
March 31, 2010|Design $ 37,000
December 31, 2009(Initial Planning $ -
September 30, 2009|Funding Award Announcement July 2009 $ -

Dollars Spent by
Quarter Ending Climate Action Project Update Quarter
June 30, 2010|Climate Action Plan Project 50,000
Jan - Mar 2010|Project to begin July 1, 2010 -
Oct - Dec 2009(Project to begin July 1, 2010
Jul - Sep 2009|Funding Award Announcement July 2009
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